COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2018

ESTI MATE SUMVARY 10: 06: 33
CONTI D: C21254 ESTI MATE NO 0012 PROG SPEC YR: 2005
PCN: 21254-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 172.0 DAYS TI ME ALLOW 164 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TI ME: 104. 88 ORI G TI ME ALLOW 101 WORK DAYS
PRQIECT NO STA067A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAME OF ROAD:
PROJECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 10/ 11/ 2018 DATE TI ME STARTED 06/01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/ 10/ 2017 DATE TI ME SToPPeD 08/13/2018
DATE CONTRACT EXECUTED 06/01/2017 DATE ACCEPTED 08/ 13/ 2018
West i nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/01/2017
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 10,500, 282. 67 PARTI Cl PATI NG $ 10,500, 282. 67 $ 196, 586. 33
AWARD PRQIECT AM: $ 10, 400, 280. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 10, 500, 282. 67 196, 586. 33
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 500, 282. 67 196, 586. 33
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 156, 004. 21 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 10, 344, 278. 46 196, 586. 33
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 10, 344, 278. 46 196, 586. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 196, 586. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00206

202- 00226

202- 00240

202- 00810

202- 00821

202-01130

202- 01300

203- 00010

203- 00060

203- 01597

C21254

21254-BI D
STA067A- 039

| TEM
DESCRI PTI ON

ROADWAY

of Delineator

*Renoval

Renoval of Concrete Curb Ranp

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of Guardrail Type 3

*Rermoval of End Anchorage

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conpl ete In Place)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
645. 000
EACH
6. 00000
0. 000
sy
2, 000. 00000
0. 000
5%
185. 00000
15, 707. 000
sy
3. 20000
99. 000
EACH
90. 30000
26. 000
EACH
24.10000
6, 813. 000
LF
4.05000
43. 000
EACH
242. 00000
72. 000
oy
70. 00000
1, 430. 000
cy
84. 80000
17. 000
HOUR

265. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

645. 000
0. 000
645. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15, 706. 500
0.500
15, 707. 000

99. 000
0. 000
99. 000

26. 000
0. 000
26. 000

6, 787.500
25.500
6, 813. 000

42.000
1. 000
43. 000

72.000
0. 000
72.000

1, 430. 150
-0.150
1, 430. 000

10. 500
6. 500
17. 000

Page 2

ESTI MATE RUN 10/ 11/ 2018

103.

242.

-12.

1,725.

.00

.00

.00

.60

.00

.00

.00

75

10: 06: 33

AMOUNT

3,870

50, 262

8, 939

626.

27,592

10, 406

5, 040

121, 264

4,513

00

.00

.00

40

70

60

65

00

00

00

50



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21254-BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0012 10: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1, 060. 000 1, 060. 000
LF 0. 000 0. 00
6. 90000 1, 060. 000 7,314.00
0065 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0.00
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1,771. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00
35. 70000 4.000 142. 80
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
212. 00000 3. 000 636. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 21.000 21.000
HOUR 0. 000 0. 00
195. 50000 21. 000 4,105.50
0089 210-01130 Res CGdrail Ty 3 Reset Cuardrail Type 3 (CMO 004) 1, 233. 000 1,133. 000
LF 100. 000 2, 000. 00
20. 00000 1, 233. 000 24, 660. 00
0090 210-04035 *Modify Quardrail (Special) 13, 631. 000 13, 631. 000
LF 0. 000 0. 00
2.50000 13, 631. 000 34,077.50
0091 210-04035 Modi fy Quardrail (Spec) Mdify Guardrail (Spec) CMO 9, 699. 000 9, 699. 250
004
LF -0. 250 -0.63
2.50000 9, 699. 000 24, 247.50
0095 211-00100 Drilling Hole 569. 000 569. 000
LF 0. 000 0. 00
47.20000 569. 000 26, 856. 80
0100 211-02275  Cenent G out 69. 000 68. 720
cY 0. 280 272.72

974. 00000 69. 000 67, 206. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0101 212-00006

0102

212-00032

0103

213-00012

0105

240- 00000

0110

240- 00010

0115

304- 06000

0120

304- 08000

0125

307- 00000

0130

403- 00720

0135

403-36721

0140 406-09500

C21254

STAO067A- 039

21254-BID

| TEM
DESCRI PTI ON

Seedi ng (Native) Seeding (Native) (CMO 010)

Soi |l Conditioning Soil Conditioning (CMO 010)

Spray-on Mul ch Bl anket
010)

Spray-on Mul ch Bl anket (CMO

W ldlife Biol ogist

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

*Hydrated Line

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading ST)(75) (PG 58-28)

*Col d Bitum nous Pavenent (Recycle)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
3, 151. 86000
1. 000
ACRE
6, 322. 73000
1. 000
ACRE
3, 724. 59000
0. 000
HOUR
236. 00000
0. 000
HOUR
113. 00000
227. 140
TON
29. 80000
5, 065. 920
TON
28. 10000
897. 680
TON
276. 50000
186. 940
TON
176. 00000
51, 882. 510
TON
80. 60000
255, 445. 000
sy

5.20000

QrY TH'S PERI OD
QTY TO DATE

5, 065.
. 000
5, 065.

51, 882.
-0.
51, 882.

255, 445.
-0.
255, 445.

. 985
. 015
. 000

. 985
. 015
. 000

. 985
. 015
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 140
. 000
. 140

920

920

. 680
. 000
. 680

. 940
. 000
. 940

750
240
510

160
160
000
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ESTI MATE RUN 10/ 11/ 2018

47.

94.

55.

-19.

.00

.00

.00

.00

.00

.00

. 83

10: 06: 33

AMOUNT

3, 151.

6, 322.

3, 724.

6, 768.

142, 352.

248, 208.

32, 901.

4,181, 730.

1, 328, 314.

86

73

59

.00

.00

77

35

52

44

31

00



CONTI D

CAT NO0200

0145

0150

0155

0160

0165

0170

0175

0180

0185

0190

0191

411-10255

411-90040

606- 00301

606- 01370

606- 01385

606- 01390

606- 02003

606- 02005

608- 00015

612- 00036

613-07002

C21254

STAO067A- 039

21254-BID

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

*Recycl i ng Agent

*Quardrail

Type 3 (6-3 Post Spacing) (31" M3S)

*Transition Type 3G (31" MGS)

*Transition Type 3J (31" M)

*End Anchorage Type 3K (31" MGS)

*End Anchorage (Nonflared) (31" M3S)

*End Anchorage (Flared) (31" MGS)

Det ect abl e War ni ngs

*Del i neator (Flexible) (Square Base)

Type Two Pull Box CMO 08

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25, 628. 000
GAL
3. 85000
442, 579. 000
GAL
2. 40000
11, 638. 000
LF
22. 60000
12. 000
EACH
1, 689. 00000
1. 000
EACH
1, 566. 00000
3. 000
EACH
640. 50000
23.000
EACH
2, 215. 00000
33.000
EACH
2, 246. 00000
0. 000
SF
334. 00000
1, 654. 000
EACH
84. 30000
2.000
EACH

933. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25, 627. 980
0. 020
25, 628. 000

442,578. 790
0. 210
442,579. 000

11, 637. 500
0.500
11, 638. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

22.000
1. 000
23. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

1, 654. 000
0. 000
1, 654. 000

2.000
0. 000
2.000

Page 5

ESTI MATE RUN 10/ 11/ 2018

11. 30

2,215.00

10: 06: 33

AMOUNT

98, 667

1,062, 189

263, 018

20, 268

1, 566

1,921.

50, 945

74,118

139, 432

1, 866

80

60

80

00

00

50

00

00

.00

20

00



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21254-BI D
PRQIECT STAO67A- 039 ESTI MATE NO. 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0195 614-00011 *Sign Panel (Class I) 447. 000
SF
24.10000
0200 614-00012 *Sign Panel (Class Il) 838. 000
SF
28.90000
0205 614-00013  *Sign Panel (Class Il1) 66. 000
SF
33. 70000
0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 47.000
EACH
174. 50000
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 66. 000
Sl i pbase
EACH
361. 50000
0216 614-72880 Detect Anp (Loop) CMO 08 4. 000
EACH
3, 640. 00000
0220 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 3. 000
EACH
3,613. 00000
0225 614-80385 *Runble Strip 121, 100. 000
LF
0. 08000
0230 625-00000 *Construction Surveying 1. 000
LS
50, 184. 00000
0235 626- 00000 *Mobi | i zati on 1. 000
LS
257, 850. 00000
0240 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 2,537. 000

132. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

446.570
0.430
447.000

837.500
0.500
838. 000

66. 000
0. 000
66. 000

47.000
0. 000
47.000

66. 000
0. 000
66. 000

4. 000
0. 000
4.000

3. 000
0. 000
3. 000

121, 100. 000
0. 000
121, 100. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2,537.000
0. 000
2,537.000
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ESTI MATE RUN 10/ 11/ 2018

10

14

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 06: 33

AMOUNT

10,772

24,218

2,224

8, 201.

23, 859

14,560

10, 839

9, 688

50, 184

257, 850

334, 884

70

20

20

50

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0245

0250

0255

0260

0265

0270

0275

0280

0281

0285

0286

627-00011

627- 30405

627-30410

630- 00000

630- 00001

630- 00007

630- 00012

630- 80001

630- 80001

630- 80341

630- 80341

C21254
21254-BID
STAO067A- 039

| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marki ng

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

Fl ash Beacon (Port) CMO 07

*Construction Traffic Sign (Panel

Const Traf Sign (A) CMO 07

Si ze A)

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 239. 000
GAL
54. 30000
733. 000
SF
23. 90000
468. 000
SF
16. 70000
10, 194. 000
HOUR
42. 20000
2, 149. 000
HOUR
66. 20000
186. 000
DAY
361. 50000
168. 000
DAY
1, 204. 00000
4. 000
EACH
1, 445. 00000
4. 000
EACH
901. 34000
49. 000
EACH
78. 30000
32.000
EACH

48. 84000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 238. 700
0. 300
5, 239. 000

732.500
0.500
733. 000

468. 000
0. 000
468. 000

10, 193. 750
0. 250
10, 194. 000

2, 149. 250
-0. 250
2, 149. 000

186. 000
0. 000
186. 000

168. 000
0. 000
168. 000

3. 600
0. 400
4.000

3. 600
0. 400
4.000

44.100
4.900
49. 000

28. 800
3. 200
32. 000
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ESTI MATE RUN 10/ 11/ 2018

16

11.

10

-16.

578.

360.

383.

156.

.00

.00

.00

10: 06: 33

AMOUNT

284, 477

17,518

7,815

430, 186

142, 263

67,239

202, 272

5,780

3, 605

3, 836

1,562

70

70

60

80

80

00

00

00

36

70

88



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21254-BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0012 10: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 630-80342  *Construction Traffic Sign (Panel Size B) 97. 000 87. 300
EACH 9. 700 817.71
84. 30000 97. 000 8,177.10
0291 630-80342 Const Traf Sign (B) CMO 07 52. 000 46. 800
EACH 5. 200 273. 42
52. 58000 52. 000 2,734.16
0295 630-80343  *Construction Traffic Sign (Panel Size O) 43. 000 38. 700
EACH 4.300 388. 29
90. 30000 43. 000 3,882.90
0296 630-80343 Const Traf Sign (C) CMO 07 22.000 19. 800
EACH 2.200 123. 93
56. 33000 22.000 1, 239. 26
0300 630-80344  *Construction Traffic Sign (Special) 196. 000 176. 400
SF 19. 600 589. 96
30. 10000 196. 000 5,899. 60
0301 630-80344 Const Traf Sign (Spec) CMO 07 196. 000 176. 400
SF 19. 600 368. 09
18. 78000 196. 000 3, 680. 88
0305 630-80355 *Portable Message Sign Panel 6. 000 5. 400
EACH 0. 600 4, 336. 20
7,227.00000 6. 000 43, 362. 00
0306 630-80355 Port Mesg Panel CMO 07 6. 000 5. 400
EACH 0. 600 2,704.76
4,507. 93000 6. 000 27,047.58
0310 630-80360  *Drum Channel i zi ng Device 100. 000 90. 000
EACH 10. 000 241. 00
24.10000 100. 000 2,410. 00
0311 630-80360 Drum Channel Dev CMO 07 51. 000 45. 900
EACH 5.100 76. 65
15. 03000 51. 000 766. 53
0315 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00

24.10000 0. 000 0. 00



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21254-BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0012 10: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 53. 000 47.700
EACH 5. 300 127.73
24.10000 53. 000 1,277.30
0321 630-80364  Drum Channel Dev (Light) (SB) CMOD 07 8. 000 7.200
EACH 0. 800 12.02
15. 03000 8. 000 120. 24
0325 630-80380 *Traffic Cone 499. 000 449. 100
EACH 49. 900 598. 80
12. 00000 499. 000 5, 988. 00
0326 630-80380 Traffic Cone CMD 07 150. 000 135. 000
EACH 15. 000 112. 35
7.49000 150. 000 1,123.50
0330 630-80510  *Mbbile Paverment Marking Zone 1. 000 0.900
LS 0. 100 596. 30
5, 963. 00000 1. 000 5, 963. 00
0335 630-85011  *lnpact Attenuator (Tenporary) 390. 000 351. 000
DAY 39. 000 2,819.70
72.30000 390. 000 28, 197. 00
0336 630-85041 Mobi | e Attenuator Mbile Attenuator (CMO 2) 30. 000 30. 000
DAY 0. 000 0.00
650. 00000 30. 000 19, 500. 00
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0345 700-70011  F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
F A 0. 000 0.00
1.00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness Incentive 153, 854. 130 0. 000
F A 153, 854. 130 153, 854. 13

1. 00000 153, 854. 130 153, 854. 13



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21254-BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0012 10: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -2,944.170 -6,233.230
FA 3, 289. 060 3, 289. 06
1. 00000 -2,944.170 -2,944. 17
0365 700-70023 F/ A On- The-Job Trai nee 1, 800. 000 1, 800. 000
FA 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
0370 700-70025 F/A Quality Incentive Payment 72,994. 000 0. 000
FA 72,993. 980 72,993.98
1. 00000 72,993. 980 72,993. 98
0375 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0377 900-00006 Added Item (Dollar)/ Dustgard - Mintenance During 15, 862. 500 15, 862. 500
Construction
DOL 0. 000 0. 00
1. 00000 15, 862. 500 15, 862. 50
0378 900- 00006 *Added Item (Dollar)/ Tree Renopval (CMO 05) 1. 000 1. 000
DOL 0. 000 0. 00
2,020. 00000 1. 000 2,020.00
0379 900- 00005 Added |tem (Day)/ LI QU DATED DAMAGES -8.000 0. 000
DAY -8.000 -56, 000. 00
7, 000. 00000 -8.000 - 56, 000. 00

CAT 0200 CURRENT AMI $10, 352, 023.07 $ 196, 586. 33 $10, 352, 023. 05
CAT NO0300 STRUCTURES

0380 202-00425 *Rermoval of Bridge Railing 216. 000 216. 000
LF 0. 000 0. 00
61. 10000 216. 000 13, 197. 60
0385 518-03000 Sawi ng and Seal ing Bridge Joint 241. 000 241.000
LF 0. 000 0. 00
24.00000 241. 000 5,784.00
0390 606-11010 *Bridge Rail Type 10R 216. 000 216. 000
LF 0. 000 0. 00
397. 50000 216. 000 85, 860. 00

CAT 0300 CURRENT AMT $ 104,841.60 % 0.00$% 104, 841.60



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21254-BI D ESTI MATE RUN 10/ 11/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0012 10: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
18, 019. 00000 1. 000 18, 019. 00
0400 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 971. 00000 1. 000 20, 971. 00
0405 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,428. 00000 1. 000 4,428. 00
CAT 0400 CURRENT AMT $ 43,418.00 % 0.00% 43, 418. 00

PRQJECT TOTAL CURRENT AMI $10, 500, 282. 67 $ 196, 586. 33 $10, 500, 282. 65



